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M E M O R A N D U M

TO: Paul Steadman, U.S. EPA Region 5 OSC

FROM: John Sherrard, Ecology and Environment, Inc. START

DATE: July 25, 1997

RE: GHR Foundry - PRP oversight
Monthly Report #2 - June 25, 1997 through July 25, 1997

EPA Region 5 Records Ctr.

247436

From June 25, 1997 through July 8, 1997, no work was conducted on site. Debris removal
will begin on July 9, 1997.

From July 9 through July 24, 1997, debris removal was being conducted on site.

On July 25, 1997, debris removal almost complete. There is no set date as to when Laidlaw
will be back on site to collect the drums of flammable liquid and waste oils. Request for bids for the
UST removal have not yet been sent out. Room G has been cleaned and all sludge in room has been
placed hi a drum. The results of PCB analysis of the contents in the drum is awaiting.

Please call me at the Cincinnati office (513-771-9314) if you have any questions pertaining to
the GHR Foundry site.

Sincerely,

John Sherrard
E & E START Project Manager


